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January 15, 2016 R

Ms. Jan Palumbo (AWT-150) JAN 2 1 2015
United States EPA, Region 10 ‘

1200 Sixth Avenue, Suite 900 Office of Alr, Waste g ...
Seattle, WA 98101 Toxics

Subject: November/December 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:
This letter provides the progress report for work under the Administrative Order on Consent (AOC) for

the J.H. Baxter & Co. (Baxter) facility for the period from December 15, 2015 through January 14,
2016.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses significant developments for the reporting period, including actions performed
and any problems encountered relative to work required by the AOC. Significant developments that
occurred on this project during this reporting period are outlined below:

e Groundwater monitoring was conducted the week of December 8, 2015. Results will be
reported once the data has been received from the laboratory and validated.
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e In August and early September, the CMS was revised (Version 4) to incorporate the results of
the oxidation bench scale study and incorporate EPA comments. EPA informed the Baxter
team that Battelle had been contracted to review the data from the site and provide corrective
measure recommendations to EPA. EPA requested that the Baxter team place the CMS on
hold until the Battelle report is completed and EPA and Baxter teams have met to discuss the
ramifications of the Battelle recommendations. No work was conducted on the CMS this
month pending direction from EPA.

e The recirculation system continued to operate at 30 gpm. The iSOC oxygen tanks are
scheduled to be replaced in January. No alarms on the system occurred during the reporting
period.

e The SADD report was delivered to EPA by December 31, 2015.
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ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period, as outlined below:

« Baxter will continue to operate the Pilot Study remediation system (recirculation system)
during the next reporting period. A site visit is scheduled for January to replace the oxygen
tanks for the iISOCs and check on the recirculation system.

« EPA will provide the Baxter team with the Battelle report and set up a technical meeting to
discuss the path forward.

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

— Groundwater monitoring was conducted the week of December 8, 2015. Results are
pending and will be reported after data validation has been completed. Nothing unusual
was noted during sampling.

CERTIFICATION

| certify that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to evaluate the information submitted. | certify that the
information contained in or accompanying this submittal is true, accurate, and complete. As to those
identified portions(s) of this submittal for which | cannot personally verify the accuracy, | certify that
this submittal and all attachments were prepared in accordance with procedures designed to assure
that qualified personnel properly gathered and evaluated the information submitted. Based on my
inquiry of the person or persons who manage the system or those directly responsible for gathering
the information, or the immediate supervisor of such person(s), the information submitted is, to the
best of my knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Signature:

Name: Georgia Baxter

Title: Chief Executive Officer
Date: January 15, 2016

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have
any questions, please contact me at (650) 349-0201.
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Sincerely,

g Biw

| Georgia Baxter
Chief Executive Officer

co: Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp.
RueAnn Thomas, Nattura Group
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